CALIFORNTA REGIONAL WATER QUATITY CONTROL BROARD
SAN FRANCISCO BAY REGION

ORDER NO. 77-873

ENFORCEMENT ORDER FOR ISSUANCE OF A TIME SCHEDULE

Order directing the City of Redwood City (hereinafter referred to as the dig-
charger) to comply with requirements prescribed by the California Regional
Water Quality Control Board, San Francisco Bay Region in Order Nos. 74-196,
76-115 and 7¢-82 (NPDES Permit No. CAO0%3%34).

The California Regional Water Quality Control Board, San Francisco Bay Region
finds that:

1. This Board on December 17, 197%, November 16, 1976 and May 17, 1977
adopted Order Nos. 7H-196, 76-115 and 77-82 , respectively, prescribing
waste discharge requirements including a compliance time schedule for
the City of Redwood City in accordance with the statutory reguirements
of the Federal Water Pollution Control Act and the California Water
Code. The NPDES permit contains a compliance date of July 1, 1977
for achieving the secondary effluent limitations as required by the
¥ederal Act.

2. The discharger has submitted evidence which documents that the above
requirements cannot be achieved. Construction of South Bay Side
System Authority subregional wastewater treatment facilities has been
delayed primarily due to extensive evaluation of pilot plant studies.

. The discharger has submitted a time schedule by which he can achieve
the above requirements.

L, The Board has notified the discharger and interested agencies and persons
of its intent to adopt a time schedule for compliance.

D« The Board in a public hearing heard and considered all comments pertain-
ing to this discharger's ability to achieve compliance.

I3 L6 HEREBY ORDERED, that in accordance with Water Code Section 1%%00, the City
of Redwood City shall comply with provision D.3.a. of Order No. 77-82 according
to the following time schedule:

Report of

1. Task Completion Date Compliance Due
Begin Construction January 1, 1978 January 15, 1978
Status Reyport August 15, 1978
Complete 50% Construction April 1, 1979 April 15, 1979
Status Report » November 15, 1979
Complete Comstruction July 1, 1980 July 15, 1980
Achieve Full Compliance with

Requirements October 1, 1980 October 15, 1980



2. This Order expires on October 1, 1980.

This Board declares that it shall net undertake further enforcement action to
bring the discharger into compliance with secondary effluent limitations by
July 1, 1977 as contained in Order No. 77-82 provided:

a. The discharger complies fully with all terms of the time schedule
corntained in this Order;

be The discharger complies fully with all terms of the permit with the
exception of provision D.%.a.;

ce Circumstances do nolt cccur which would warrant modification of the
permit or time schedule; and

d. Circumstances deo not cccur which would warrant an action under
Section 504 of the Federal Water Pocllution Contrcl Act.

The action taken by this Board pertaining to the time schedule does not preclude
the possibility of actions to enforce the permit by third parties pursuant to
Section 505 of the Federal Water Pollution Control Act.

I, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a full,
true, and correct copy of an Order adopted by the California Regional Water
Quality Control Board, San Francisco Bay Region on June 21, 1977.

TRED H. DIERKER
Bxecutive Officer



